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for USCC

PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request 
Date Phase 
II

Proj./Actual 
Phase II

Phase II 
Solution Deployment Status

Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II
Albemarle Fire Department 4/10/1997 8/2/2000 NCAS 6/21/2001 Unknown Phase I Live

Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003
Phase I Live-Phase II: 
Scheduling DT week of 12/15

Amherst County Sheriff's Office 6/27/2003 12/27/2004 NCAS
PSAP is still not build; will re-
request

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 11/15/2003
Phase I Live & Phase II; 
Ready to Test.

Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/17/2003
Phase I Live-Phase II: Ready 
to test.

Buckingham County Sheriff's 
Office 8/1/2002 Unknown NCAS 10/22/2003 4/19/2004 Ready to test  
Campbell County 911 1/21/2003 7/21/2003 NCAS No Request Redoing Maps and TPs

Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/1/2003 1/1/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Christianburg Police Department 12/27/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

City of Covington 6/4/2003 Unknown NCAS No Request Troubleshooting
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City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II

City of Radford Police Department 7/7/1999 5/29/2003 NCAS 7/14/2003 1/14/2004

Phase I Live; Phase II PSAP 
rescinded their request for 
service.

Cumberland County 1/13/2003 11/11/2003 NCAS No Request

PSAP recently informed us of 
being ready to proceed with 
Phase I installation. Ready to 
drive test.

Floyd County Sheriff's Office 7/18/2003 1/18/2004 NCAS No Request Invalid Request
Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request Troubleshooting

Franklin County Communications 
Center 1/8/2003 NCAS 9/3/2003 3/1/2004

Phase I Live Phase II; 
scheduling DT end of 
December 

Frederick Sheriff's Office 7/12/2001 No Coverage

Giles County Dispatch Center 6/28/2003 12/25/2003 NCAS
PSAP is not ready to receive 
the service per GeoComm

Grayson County Sheriff 10/26/1999 6/3/2003 NCAS No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown NCAS No Request Troubleshooting

Halifax County Sheriff's Office 8/20/2003 2/16/2004 NCAS

PSAP is on hold; its in the 
process of moving; PSAPwill 
be sending a rescinding letter 
for Phase I service.

Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I  & Phase II Live 

Montgomery Sheriff's Office 10/30/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS No Request Phase I Live
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Prince Edward County- Farmville 
Police Department 2/28/2002 12/15/2003 NCAS No Request

An extension has been 
requested - due to most 
recent fire and the router 
issues (Sprint LEC).  The new 
building is under construction, 
with an anticipated 
completion date of July 1, 
2004

Pulaski County Sheriff's Office 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II
Roanoke County Police 
Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II
Smyth County Sheriff's 
Department 4/18/2002 4/23/2003 NCAS No Request Phase I Live
Twin County (City of Galax and 
Carroll County) 10/26/1999 6/3/2003 NCAS No Request Live Phase I 
Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase I 

Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004
PSAP is not ready to receive 
the service per GeoComm
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